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Diary: Dispute

A354, Grade BD rod Inspection

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Removing access platforms from under the suspender brackets

Today I spent the entire shift marking cut lines on A354, Grade BD rods. This was needed because we will
be cutting the excess material (extra stick-out behind the nut) from rods to send to a lab for materials
testing. This work will be covered on CCO-314.

- At 06:50, I arrived at the pier-7 office, & I was on the bridge at 07:10.
- From 07:10 until 07:45, I did a walk-through of the bridge to check to see if they have started (or are
about to start) the CCO-314 work of cutting A354 rod material for the lab testing. None was noticed.
- At 07:45, I left the bridge.
- From 08:00 until 09:10, I attended the weekly RE update meeting.
- At 09:30, I arrived back on the bridge.
- From 09:45 until 12:30, I accompanied John Lyons at the eastbound bridge Cable anchorage to mark the
cut lines on the A354, Grade BD PWS anchor rods.
- From 12:30 until 13:00, lunch.
- From 13:15 until 16:30, I accompanied John Lyons at the westbound bridge Cable anchorage to mark the
cut lines on the A354, Grade BD PWS anchor rods.
- At 16:30, I left the bridge.
- From 16:45 until 17:30, I updated Bob Brignano on the status of the CCO-314 work. Also, I wrote my
diary for the day, checked email, & filled out a leave reduction plan.
.
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Excess rod stick-out to be cut for testing, with material traceability label
& cut line mark
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